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ESTIMATE RUN 06/15/2017

ESTIMATE SUMMARY 14:07:56

CONTID: C20591         ESTIMATE NO: 0008 PROG 2005

PCN: 20591-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RAMP METERS REGION 1 PERCENT TIME:

PROJECT NO: SHE025A-029                   

I-25 RAMP METERS REGION 1

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,765,519.66 PARTICIPATING $ $ 710,913.70

AWARD PROJECT AMT: 2,361,660.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.68

WORK DAYS

WORK DAYS

81.12%

522,103.10

710,913.70

710,913.70

710,913.70

$

$

$

$

2,243,416.56

0.00

2,243,416.56

0.00

2,243,416.56

-35,424.91

0.00

2,207,991.65

0.00

AMOUNT DUE 2,207,991.65 710,913.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 710,913.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

ARAPAHOE, REGION 1  

139.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/09/2016

05/09/2016

05/31/2017

01/14/2016

02/04/2016

02/26/2016

05/09/2016
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PCN: 20591-BID    ESTIMATE RUN 06/15/2017

PROJECT: SHE025A-029                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.500

0.500

201-00000  
 

2,025.001.000

1,012.50

1.000

L S 

2,025.00000

0010 *Removal of Curb and Gutter 150.000

5.000

202-00203  
 

2,325.00155.000

75.00

155.000

LF  

15.00000

0015 *Removal of Asphalt Mat (Planing) 872.000

0.000

202-00240  
 

14,824.00872.000

0.00

900.000

SY  

17.00000

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

700.000

SF  

6.50000

0025 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

1.000

EACH

745.00000

0030 Removal of Ground Sign 0.000

2.000

202-00810  
 

250.002.000

250.00

2.000

EACH

125.00000

0035 Removal of Sign Panel 0.000

1.000

202-00821  
 

65.001.000

65.00

1.000

EACH

65.00000

0040 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

1.000

EACH

995.00000

0045 Removal of Guardrail Type 7 104.000

0.000

202-01170  
 

6,240.00104.000

0.00

104.000

LF  

60.00000

0050 Sawing Asphalt Material (10 Inch) 2,287.000

0.000

202-05030  
 

3,430.502,287.000

0.00

2,287.000

LF  

1.50000

0055 *Unclassified Excavation (Complete In Place) 4,250.000

0.000

203-00010  
 

55,250.004,250.000

0.00

4,250.000

CY  

13.00000
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PCN: 20591-BID    ESTIMATE RUN 06/15/2017

PROJECT: SHE025A-029                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) (Special) 1,460.000

0.000

203-00062  
 

24,820.001,460.000

0.00

1,460.000

CY  

17.00000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

50.000

HOUR

70.00000

0070 *Potholing 85.000

0.000

203-01597  
 

15,300.0085.000

0.00

100.000

HOUR

180.00000

0075 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

440.000

CY  

40.00000

0080 *Erosion Log Type 1 (12 Inch) 1,970.000

0.000

208-00002  
 

9,850.001,970.000

0.00

2,150.000

LF  

5.00000

0085 *Aggregate Bag 164.000

0.000

208-00035  
 

984.00164.000

0.00

250.000

LF  

6.00000

0090 *Concrete Washout Structure 0.000

6.000

208-00045  
 

3,750.006.000

3,750.00

6.000

EACH

625.00000

0095 *Storm Drain Inlet Protection 4.000

0.000

208-00050  
 

860.004.000

0.00

6.000

EACH

215.00000

0100 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

390.000

LF  

19.00000

0105 *Storm Drain Inlet Protection (Type II) 16.000

0.000

208-00052  
 

1,040.0016.000

0.00

390.000

LF  

65.00000

0110 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,450.001.000

0.00

1.000

EACH

1,450.00000
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PCN: 20591-BID    ESTIMATE RUN 06/15/2017

PROJECT: SHE025A-029                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

50.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

70.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

120.000

HOUR

130.00000

0130 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

40.00000

0135 *Erosion Control Supervisor 47.000

0.000

208-00206  
 

14,805.0047.000

0.00

75.000

DAY 

315.00000

0140 Reset Ground Sign 0.000

2.000

210-00810  
 

320.002.000

320.00

2.000

EACH

160.00000

0145 Reset Sign Panel 0.000

1.000

210-00815  
 

75.001.000

75.00

1.000

EACH

75.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,320.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

3,225.00000

0160 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.200

ACRE

1,500.00000

0165 *Soil Retention Blanket (Excelsior) (Biodegradable 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

4,300.000

SY  

2.40000
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PCN: 20591-BID    ESTIMATE RUN 06/15/2017

PROJECT: SHE025A-029                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 6) 749.030

0.000

304-06000  
 

26,216.05749.030

0.00

749.030

TON 

35.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 277.100

0.000

403-00721  
 

41,565.00277.100

0.00

680.000

SY  

150.00000

0180 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 774.580

0.000

403-33841  
 

104,568.30774.580

0.00

774.580

TON 

135.00000

0185 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 138.260

0.000

403-34871  
 

20,739.00138.260

0.00

250.000

TON 

150.00000

0190 *Emulsified Asphalt (Slow-Setting) 281.200

0.000

411-10255  
 

1,687.20281.200

0.00

290.000

GAL 

6.00000

0195 Drilled Caisson (18 Inch) 56.000

4.000

503-00018  
 

9,600.0060.000

640.00

60.000

LF  

160.00000

0200 *Drilled Caisson (36 Inch) 95.000

0.000

503-00036  
 

41,325.0095.000

0.00

95.000

LF  

435.00000

0205 *Guardrail Type 3 (6-3 Post Spacing) 165.000

0.000

606-00301  
 

5,775.00165.000

0.00

165.000

LF  

35.00000

0210 *Guardrail Type 7 (Style CA) 276.000

0.000

606-00710  
 

42,780.00276.000

0.00

276.000

LF  

155.00000

0215 *Guardrail (Special) 46.000

0.000

606-00900  
 

17,480.0046.000

0.00

46.000

LF  

380.00000

0220 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000
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PCN: 20591-BID    ESTIMATE RUN 06/15/2017

PROJECT: SHE025A-029                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Transition Type 3G 1.000

0.000

606-01370  
 

1,875.001.000

0.00

1.000

EACH

1,875.00000

0230 *Fence (Plastic) 619.000

0.000

607-11525  
 

1,238.00619.000

0.00

619.000

LF  

2.00000

0235 *Curb and Gutter Type 2 (Section I-M) 156.000

0.000

609-21011  
 

5,460.00156.000

0.00

156.000

LF  

35.00000

0240 Delineator (Type I) 0.000

20.000

612-00001  
 

1,500.0020.000

1,500.00

20.000

EACH

75.00000

0245 Location Marker (Fiber Optic)(Dome) 0.000

6.000

612-00260  
 

480.006.000

480.00

6.000

EACH

80.00000

0250 Location Marker (Utility)(Flat Slat) 0.000

93.000

612-00270  
 

6,975.0093.000

6,975.00

93.000

EACH

75.00000

0255 1-1/4 Inch Electrical Conduit 0.000

910.000

613-00125  
 

21,840.00910.000

21,840.00

910.000

LF  

24.00000

0260 *2 Inch Electrical Conduit (Bored) 21,322.000

0.000

613-00206  
 

298,508.0021,322.000

0.00

25,850.000

LF  

14.00000

0265 2 Inch Electrical Conduit (Plastic) 995.000

0.000

613-01200  
 

8,955.00995.000

0.00

1,530.000

LF  

9.00000

0270 Electrical System Modifications 0.000

1.000

613-04100  
 

11,000.001.000

11,000.00

1.000

L S 

11,000.00000

0275 Pull Box (Special) 21.000

0.000

613-07000  
 

11,025.0021.000

0.00

35.000

EACH

525.00000
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PCN: 20591-BID    ESTIMATE RUN 06/15/2017

PROJECT: SHE025A-029                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Type One Pull Box 55.000

58.000

613-07001  
 

107,350.00113.000

55,100.00

113.000

EACH

950.00000

0285 Type Four Pull Box 4.000

0.000

613-07004  
 

6,200.004.000

0.00

6.000

EACH

1,550.00000

0290 Type Five Pull Box 10.000

1.000

613-07005  
 

22,000.0011.000

2,000.00

12.000

EACH

2,000.00000

0295 Pull Box (24"x24"x12") 0.000

0.000

613-07029  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0300 Wiring 0.000

1.000

613-10000  
 

97,500.001.000

97,500.00

1.000

L S 

97,500.00000

0305 Light Standard Steel (35 Foot) 9.000

0.000

613-32350  
 

17,100.009.000

0.00

9.000

EACH

1,900.00000

0310 Light Standard Foundation 9.000

0.000

613-40010  
 

14,400.009.000

0.00

9.000

EACH

1,600.00000

0315 Service Meter Cabinet 10.000

0.000

613-80130  
 

60,250.0010.000

0.00

10.000

EACH

6,025.00000

0320 Sign Panel (Class I) 131.300

66.700

614-00011  
 

5,940.00198.000

2,001.00

198.000

SF  

30.00000

0325 Sign Panel (Class II) 132.000

559.000

614-00012  
 

31,095.00691.000

25,155.00

691.000

SF  

45.00000

0330 Sign Post (Special) 0.000

5.000

614-00041  
 

6,750.005.000

6,750.00

5.000

EACH

1,350.00000
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PCN: 20591-BID    ESTIMATE RUN 06/15/2017

PROJECT: SHE025A-029                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

11.000

614-01583  
 

11,055.0011.000

11,055.00

11.000

EACH

1,005.00000

0340 Traffic Signal Face (12-12) 17.000

3.000

614-70225  
 

15,000.0020.000

2,250.00

20.000

EACH

750.00000

0345 Traffic Signal Face (12-12-12) 25.000

3.000

614-70336  
 

26,600.0028.000

2,850.00

28.000

EACH

950.00000

0350 Loop Detector Wire 7,429.000

570.000

614-72875  
 

27,996.507,999.000

1,995.00

11,175.000

LF  

3.50000

0355 Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(4 Cha 

0.000

22.000

614-72878  
 

18,260.0022.000

18,260.00

22.000

EACH

830.00000

0360 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

2.000

614-72884  
 

14,610.002.000

14,610.00

2.000

EACH

7,305.00000

0365 Microwave Vehicle Radar Detector 0.000

11.000

614-72887  
 

108,900.0011.000

108,900.00

11.000

EACH

9,900.00000

0370 Flashing Beacon 6.000

12.000

614-80000  
 

34,290.0018.000

22,860.00

18.000

EACH

1,905.00000

0375 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000

0.000

614-81130  
 

19,010.002.000

0.00

2.000

EACH

9,505.00000

0380 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000

0.000

614-81135  
 

19,900.002.000

0.00

2.000

EACH

9,950.00000

0385 Traffic Signal Pedestal Pole Aluminum 14.000

5.000

614-84100  
 

41,800.0019.000

11,000.00

19.000

EACH

2,200.00000
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PCN: 20591-BID    ESTIMATE RUN 06/15/2017

PROJECT: SHE025A-029                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

6.000

EACH

7,155.00000

0395 Serial to IP Converter 0.000

13.000

614-86007  
 

22,165.0013.000

22,165.00

13.000

EACH

1,705.00000

0400 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

40.000

EACH

1,050.00000

0405 Ramp Metering Controller 0.000

12.000

614-86250  
 

134,400.0012.000

134,400.00

12.000

EACH

11,200.00000

0410 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

6,270.000

614-87010  
 

25,080.006,270.000

25,080.00

7,000.000

LF  

4.00000

0415 *Fiber Optic Termination Panel  (12 Fiber) 0.000

12.000

614-87012  
 

3,660.0012.000

3,660.00

12.000

EACH

305.00000

0420 *Buffer Tube Fan Out Kit 0.000

12.000

614-87015  
 

2,520.0012.000

2,520.00

12.000

EACH

210.00000

0425 Closed Circuit Television 0.000

1.000

614-87320  
 

4,300.001.000

4,300.00

1.000

EACH

4,300.00000

0430 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

5,920.00000

0435 *Ethernet Switch 0.000

12.000

614-87690  
 

63,840.0012.000

63,840.00

12.000

EACH

5,320.00000

0440 *Construction Surveying 0.800

0.200

625-00000  
 

25,925.001.000

5,185.00

1.000

L S 

25,925.00000
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PCN: 20591-BID    ESTIMATE RUN 06/15/2017

PROJECT: SHE025A-029                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Mobilization 1.000

0.000

626-00000  
 

105,000.001.000

0.00

1.000

L S 

105,000.00000

0450 *Epoxy Pavement Marking 5.500

0.000

627-00005  
 

2,860.005.500

0.00

30.000

GAL 

520.00000

0455 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

10.000

GAL 

65.00000

0460 *Thermoplastic Pavement Marking (Xwalk-Stopline) 438.000

0.000

627-30210  
 

10,950.00438.000

0.00

440.000

SF  

25.00000

0465 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

155.00000

0470 *Traffic Control Management 121.000

0.000

630-00012  
 

116,765.00121.000

0.00

121.000

DAY 

965.00000

0475 *Barricade (Type 3 M-A) (Temporary) 1.000

0.800

630-80335  
 

37.801.800

16.80

4.000

EACH

21.00000

0480 *Construction Traffic Sign (Panel Size A) 8.500

6.800

630-80341  
 

76.5015.300

34.00

20.000

EACH

5.00000

0485 *Construction Traffic Sign (Panel Size B) 19.500

15.600

630-80342  
 

175.5035.100

78.00

39.000

EACH

5.00000

0490 *Construction Traffic Sign (Panel Size C) 4.500

3.600

630-80343  
 

210.608.100

93.60

9.000

EACH

26.00000

0495 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

14,175.002.700

6,300.00

4.000

EACH

5,250.00000
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PCN: 20591-BID    ESTIMATE RUN 06/15/2017

PROJECT: SHE025A-029                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.400

630-80358  
 

472.500.900

210.00

2.000

EACH

525.00000

0505 Concrete Barrier (Temporary) 400.000

374.000

630-80370  
 

19,350.00774.000

9,350.00

1,100.000

LF  

25.00000

0510 *Traffic Cone 37.000

29.600

630-80380  
 

66.6066.600

29.60

100.000

EACH

1.00000

0515 *Stackable Vertical Panels 29.000

23.200

630-80393  
 

52.2052.200

23.20

58.000

EACH

1.00000

0520 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.800

630-85006  
 

7,560.001.800

3,360.00

2.000

EACH

4,200.00000

0525 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

60.000

DAY 

235.00000

0530 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

95,000.000

F A 

1.00000

0535 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0540 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0545 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0550 F/A Furnish & Install Electrical Service 138,313.310

0.000

700-70082  
 

138,313.31138,313.310

0.00

138,313.310

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 2,243,416.56710,913.702,765,519.66CURRENT AMT0200 $ $ $

$ 2,243,416.56710,913.70$2,765,519.66$CURRENT AMTPROJECT TOTAL


